
Sangley Rd & Sandhurst 
Rd 

streetscape 
improvements 

Our Progress so Far



When did the work start?

Preparation started in January 
of this year with the erection of 
our compound with a small 
office and welfare unit  in 
Shoredean Street.

With smaller compounds for 
materials in Elmer Road.



The first stage of our works and 
progress so far.

• Excavation has taken place from 
Archibald’s Café to the laundry

• Kerbing has been laid

• Strengthening mesh has been inserted 
with concrete poured in the new parking 
bays.

• Draining ditches have been dug in 
preparation for slot drains to be laid at 
the back of the footway where it meets 
the forecourts.

• The kerbs and parking bays at this 
location should be finished by the end of 
March.



Provision for Pedestrians and 
Businesses

• Whilst work is progressing along the 
footpath pedestrians are directed to walk 
along the forecourts

• Plastic barriers have been erected around 
the construction area.

• At points where the forecourts are 
significantly narrower, larger Heras panels 
have been erected.

• It is important to stress that we will NOT 
block any doorways whilst work is carried 
out. 

• Direct access into the shops may not be 
always be possible. However, to enable 
larger sections of footway to be 
completed, at times, side entrances to 
retail premises may be more appropriate.  



Public services whilst work 
continues in Sangley/Sandhurst 
Road

� TfL website :-

� visit www.tfl.gov.uk/BusChanges to 
find out more

• Presently only one bus stop has been re 
located. This is bus stop J which services 
buses 124,160,181,284.and N171 going 
towards Eltham, Grove Park or Hither 
Green. This stop has only been moved 
by 30 metres

• As the scheme progresses there will be 
more relocations of bus stops and 
potential temporary closures.FM Conway 
works very closely with TfL and we will 
endeavour to inform local residents and 
businesses about these changes but we 
would urge all to check the TfL buses 
website for updates

• Emergency service providers are always 
kept a breast of our work in in particular 
road closures 



Future construction and planned road 
closures

� Following groundworks to 
facilitate the laying of improved 
drainage, investigations have 
shown that the present pipework 
at this location is considerably 
poorer than we expected. For that 
reason, the new and improved 
drainage may have to be 
connected to the main Thames 
Water sewer, situated underground 
along the centre of the 
carriageway. 

� To carry out this work safely 
Sangley/Sandhurst Road will need 
to be closed. Access onto this road 
via all side roads will be restricted 
and buses will need to be on 
diversion.

� visit www.tfl.gov.uk/BusChanges 
to find out more. Plans are in place 
to close Sangley/Sandhurst Road on 
3rd April

� The closure should be in place for 
approximately one week.


